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CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS *************************** 

Billed Date: 01-Apr-2011 

Customer Order Number DW96942165 

0.0, Voucher No. 

DIAMOND HEAD OIL 156980 

EPA 621 

BU, Voucher No. Bill No. 

27052810 

Accounts Of 
BETWEEN APPROPRIATIONS AND,oR FUNDS (AR 37- 1) 

* Mission Assignment No: 

BZ784 

Paid By Check No. Collection Vou. No. * 

Partial # 26 01-Mar-2011 Thru 01-Apr-2011 *************************** 
Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed.Accounfing Classlfi-Cation 

6820 X 8145.0000'2008000000000'0600606600000 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

.~illin9·AccOUI1ting~:GIa:~~jtj~~fion 
$11{300.48 . g6NA X "3122:-6660'85'082416° 8£3'8'022165 96231 

Line ItemMoaDe,~cr!pti9D,.", ..... , ,.,' . 
1 CONTRACT - OUrSIDE GOVERNMENT -PVr SCTR CONTRACTUAL'ARCHITECTURAL & E~jGiNEERINGsERVi'cEs (AE CONTRACTOR EARNINGsj 

'Eq idJ'1J.o: 
,,'- ~ ~. -.. \', ...• ; .. ,-

1 INHOUSE - OTHER RESOURCES SUPERFUND M&S 
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE - LABOR LABOR 

CORPS CERTIRCATION 
"I CERTIFY THATTHEABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED: u /l-? ~ _ L., __ \'vo,.. 
9QIJ/L it ~~~~~_E2~~_ 

i DATE ,6 SIGNATURE.-g , __ }; ~ 
C! l"2..o..b.e::#... It . ..0 ~r 
1'r~U?i ~er 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01- May- 2011 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prey Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$1,420,000.00 

$395,461.43 

$379,160.95 

$16,300.48 

$0.00 

$0.00 

$0.00 

I certify thatthe above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prey Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Aooroved bv Treasurv For Use In Lieu of SF 1080 

. $16,300.48 

A'wpunt 
. '$12,527.45 

$225.06 
$1,078.43 

$312.73 
$2,156.81 

$16,300.48 

$16,300.48 

$0.00 

$16,300.48 
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PROGRESS.,REPORT 
KANSAS CIT~ DISTRICT 
DIAMONDHEAD OIL REfINERY, NJ 

IA Number: DW96942165 

MONTHLY REPORT fOR MARCH 2011 

Revised ,Reimbursable Direct fund Cite TA Totals 
(96X3122) (96X3122) 

-------------------- -------------------- --------------------
STATEMENT Of CHARGES fOR "PERIOD: 

,Total funds Authorized: $1,420,000.00 $0.00 $1,420,000.00 

Less Total ExpenditUl:;es: (-:) $395,461.43 $0.00 $395,461.A3, 
Less Undell.vered Orders: (-) $448,137.17 $0.00 $448,137.17 
Less Commitments: ' " (-) $21,331.07 $0.00 $21,331.07 

-------------------- -------------------- --------------------

funds Available Balance: $555,070.33 $0.00 $555,070.33 

BILLING ACTIVITY (96X3122): 
-----------------------------

Bill Number: 27052810 

funds' Expended During Report Period: $16,300.48 
'Total Billed to Date: ' $395,461.43 

DIRECTfl1ND 'CITE' PAYMENTS: ' 

------------~------~--~-

Funds Expended During Report Period: $0.00 
Total Expended'to Date: $0.00 
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KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96942165 

Bill Number: 27052810 
Bill Invoice Date: 01-APR-2011 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 
------------------------
Individual 

ELIZABETH BUCKRUCKER 
DAVID M EVANS 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$16,300.48 

$0.00 

Costs for 
Current Month 

$1,391.48 
$765.33 

$0.00 
$0.00 
$0.00 

$12,527.45 
$0.00 

$225.06 
$14,909.32 
$1,391.16 

$16,300.48 

Function 

HTRW PROJECT MANAGER 
CHEMIST 

PROGRESS REPORT 

Prior Month's 
Summary 

$7,384.17 
$3,678.46 

$780.58 
$0.00 
$0.00 

$353,799.38 
$0.00 

$6,402.51 
$372,045.10 

$7,115.85 

$379,160.95 

Hours 

22.00 
8.00 

30.0.0 

Project Costs 
to Date 

$8,775.65 
$4,443.79 

$780.58 
$0.00 
$0.00 

$366,326.83 
$0.00 

$6,627.57 
$386,954.42 

$8,507.01 

$395,461.43 

Labor Amount 

$2,785.69 
$762.28 

$3,547.97 
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PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ I Phase: I RIIFS 
Technical Assistance RIIFS 

Bill No.: 27052810 lAG DW96942165 (BZ784) lAG Expiration Date: Other Corps 

Partial #26 No.: lAG Award Date: 9/15/08 12131/11 P2: 156980/FWI: GBB72L 
NWK 

Reporting I From: To: I EPARPM I USACEPM 
Period: March 1, 2011 April 1, 2011 Grisell Diaz-Cotto Elizabeth Buckrucker 

I Work Performed I 
7hisPeriod 0 On 9 Mar 11, reviewed and approved Invoice #20 for TO 0002, totaling $3,590.72. The invoice covers the period 1-

28 Jan II. 

0 On 30 Mar 11, reviewed and approved Invoice #21 for TO 0002, totaling $8,936.73. The invoice covers the period 
29 Jan - 25 Feb II. 

0 LNAPL Sampling Tech Memo 

• On 7 Mar 11, provided comments on draft TM. 
0 On 14 Mar 11, additional information was provided on the sample validation for review by D. Evans. 

Review of this information was completed and approved by the Corps. 
0 On 24 Mar 11, the revised TM was submitted and then approved by EP AlCorps on 25 Mar 11. 

• Bench Scale Sample Analysis for Dioxin. 

• On 14 Mar 11, received draft technical memorandum on the bench scale soil results; including validated 
results. D. Evans performed review and provided concurrence on the TM. 

0 Dioxin Sampling 

• On 8 and 11 Mar 11, organized and held conference calls to discuss the dioxin sampling plans. 
0 On 14 Mar 11, CH2 provided draft minutes and decisions from these calls; distributed to the team for 

review. 

• On 16 Mar 11, provided feedback and clarifications to the minutes. Discussed with 1. Hess. 
0 On 17 Mar 11, provided additional feedback based on revised minutes. 
0 On 18 Mar 11, CH2 distributed final set of minutes with all changes incorporated. 
• On 28 Mar 11, received draft WP from CH2 for review. Review underway. 

• On 31 Mar 11, received draft OU2 agenda for project status meeting scheduled for 6 Apr 11. 

• Preparation of the monthly_progt'ess report and update of the contract expenditures spreadsheet 
KE!Y Meetings This Period • As noted throughout this report. 

KE!Y Corrtract Milestones • 15 Sep 08; New lAG funding received totaling $450,000 
Completedto Date • 12 Mar 09; Contract W912DQ-08-D-0016; Task Order 0002 awarded for $395,000 

• 12 Apr 10; Contract W912DQ-08-D-00 16; Task Order 0002!Mod 4 awarded for $194,000. 

0 5 Nov 10; Contract W912DQ-08-D-0016; Task Order 0002!Mod 5 awarded for $224,144. 

Contractor Actions' 0 Validation complete on the laboratory results of bench scale soil samples. 
Accomplishments • Dioxin Sampling. Participated in conference calls to discuss the sampling and prepared minutes from these calls. 

On 28 Mar 11, submitted draft sampling WP. 

0 On 14 Mar 11, submitted soil sampling draft TM with validated results. 

• Additional details are contalned in the CH2M Hill Progress Report No. 22 for March 2011. 
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PM-ES 
p rogress R epo rtf or E p A Region [I 

Projected Work, Meetings Milestones through next FY. 

NanatNe · OU2 Metals 1M to be finalized. 

· OU2 work tasks: 

• Assess metal concentration and the relation to site conditions or general background conditions. 
0 Installation of shallow groundwater well at Pharmachem property (potentially). 

• Surface sediment sampling in/near Frank's Creek; planning documents underway. 

• Surface soil dioxin sampling; planning document underway. 

JIIJeeIings · 6 Apr 11 - Team meeting to discuss the dioxin sampling workplan and schedule. 

Key Mi!eslones · Date TBD - Soil sampling to characterize dioxin. 

Forthcoming 

Issues 

Technical: • LNAPL and bench scale soil sample results reveal dioxin contamination. Future site sampling will be conducted. 

Schedl.ie: • No issues, schedule update pending meeting planned for 6 Apr 11. 

Fc.ncing: • None at this time; funding needs for dioxin sampling will be determine as the scope is formalized. 
remain available for future contract award as tasks are more clearly defined. 

Descri n 

Note: The summary of Mods 1,2 and 3 are not detailed in table above. 
Mod 1: 10 April 2009 - Administrative mod awarded to incorporate [mal scope of work. 
Mod 2: 14 May 2009 - Modification totaling $224,000. 
Mod 3: 5 November 2009 - Modification deobligating $224,000 

lAG Summary 
Amendment Funding 

USACE Direct Fund Cite Amend # Date USACE 

$450,000 0 Initial 9/15/08 -

$220,000 0 1 4/12/10 -

$750,000 0 2 9114/10 -

Note: TecImlcal AsSiStance lAG; Procurement total - $1,269,000; PersonnellM&S - $151,000 

20F3 

Disbursed 
this 

Month 

Funds 
Disbursed 

to Date 

Direct Fund Cite 

-

-

-

Additional funds 

Funds Not 
Disbu 

Total lAG 

$450,000 

$670,000 

$1,420,000 



PM-ES 

Progress Report for EPA Region \I 

lAG Scope of Work Summary (block 13 of lAG) 
Base lAG: This agreement obligates $450,000 to the U.S. Anny Corps of Engineers - Kansas City District for Remedial InvestigationIFeasibility 
Study activities at Diamond Head Oil Refinery, OU2, Superfund Site (EPA ID# NJD092226000). 

Project Delivery Team 

Name 

Beth Buckrucker 

Bonnie Lowe 
Shelley Thomas 
Julia Kisser 

Prepared by: 
Elizabeth Buckrucker 
Project Manager 
9 June 2011 

Contactlnfonnation 

(816) 389-3581 
Cell: (816) 695-5797 
(816) 389-3803 
(816) 389-3842 
(816) 389-3874 

201 UAG 2165- MAl\...BILL 26 DHEAUDOCX 

ResponsibiFTly 

Project Manager 

Contract Specialist 
Contracting Officer 
Contracting Officer Representative 
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